

Communication

Date	03 October 2026
Team ID	6ab7f31f8c7c66e70672939b
Project Name	EduGenie – AI Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp	All team members	Discuss daily progress, current work, blockers, and next tasks.
2	Progress Update	Weekly	WhatsApp	All team members	Review completed work, pending work, sprint progress, integration status, and upcoming tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp	Relevant team members	Discuss and resolve development, API, model, frontend, backend, validation, and testing issues.
4	Stakeholder Review	Bi-Weekly	WhatsApp	Project team and stakeholder	Review project progress, demonstrate implemented features, and receive feedback.
5	Final Demo Rehearsal	Once	WhatsApp	All team members	Verify all five EduGenie functions, check the integrated system, confirm AI/API behavior, and coordinate the final project demonstration.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	The experimental LaMini-Flan-T5 local models (783M, 248M and 77M) gave slow response performance that was unsuitable for the project requirements.	The team tested the three LaMini-Flan-T5 variants and then moved the active Concept Explanation function to Gemini. The current implementation uses Gemini 3.5.
2	During demonstration and testing, Gemini API HTTP 429 rate-limit and temporary failure responses were observed.	Retry handling and a fallback model were implemented. The current flow is Gemini 3.5, with Gemini 3.1 as the fallback.
3	Invalid input, unexpected AI responses, or API-related errors could affect the application's processing.	Input validation, structured JSON response handling, response cleaning, timeout handling, retry logic, and error handling were implemented in the backend.